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TOWN COUNCIL 

Town of Trumbull 
CONNECTICUT 

www.trumbull-ct.gov 

 
TOWN HALL TELEPHONE 
Trumbull          (203) 452-5005 

 
 

MINUTES  
May 27, 2010 

 
CALL TO ORDER: The special meeting of the Trumbull Town Council was called to 
order at 8:05 p.m. by Chairman Carl A. Massaro, Jr. All present joined in a moment of 
silence and the pledge of allegiance. 
 
ROLL CALL: The clerk called the roll and recorded it as follows: 
Present: 
David Pia   Jeff Jenkins   Mark Alteri 
Michael Rappa   Kristy Waizenegger  James Meisner   
Jane Deyoe    Debra Lamberti  Mary Beth Thornton    
John DelVecchio, Jr.  Tony Scinto    
Martha Jankovic-Mark Michael London 
Roberta Bellows  Ann Marie Evangelista 
Carl A. Massaro, Jr.   Robert J. Pescatore, Jr.      
 
Absent: Chad Ciocci and John Rotondo. 
 
Also Present:  Mr. Al Barbarotta and Mr. John Barbarotta of AFB, Owner’s 
Representative, Mr. Brian Holmes of O&G Ind. Construction Manager, Mr. Randy 
Swinford of O&G Construction, Mr. Stephen Burgess of JCJ Architects, Mr. Tom Walsh 
of AP Construction, and Mr. Mark Ronnow Trumbull High School Building Committee 
member. 
 
* The Chair reserved his right not to vote unless otherwise noted. 

 
Item 1.  RESOLUTION TC23-71:   Moved by Mr. Pescatore, seconded by Mr.  
DelVecchio. 
 
BE IT RESOLVED, That the Trumbull High School Building Committee is hereby 
authorized to include in the "As New" renovation of Trumbull High School Phase II bid 
alternate items. 
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Mr. A. Barbarotta extended his gratitude to the Town Council on behalf of the Trumbull 
High School Building Committee and the professional team for holding this special 
meeting. The project is on schedule and moving along nicely. The bids came back very 
favorably for the town. The project’s budget is $68 million; the bids came in at $63 
million. The Phase 2 bids came in $5 million less than what was budgeted for. The $63 
million does not include the 14 alternates; the subject of tonight’s meeting. The Building 
Committee met last evening, May 26, 2010 and has made a recommendation to which 
alternates should be considered. The project is on schedule to date; the auditorium will be 
completed on schedule, M-Wing and the classrooms that are needed for September will 
be ready, the boiler room is complete. There are 11 classrooms needed for swing space, 
the majority of those will be developed in the old auditorium. There were 70 active bids; 
many of the bids have been qualified as the lowest bidder. The mechanical contract has 
not been awarded yet; the professionals have identified an opportunity for value 
engineering, which will result in an additional savings to the project. The Building 
committee agreed to hold on awarding that contract. The town does not hold contracts; 
O&G will be the CM at risk and are ready to move forward.  The Ceramic, Flooring and 
HVAC contracts are on hold, would be expected to be acted on in a short amount of time. 
Alternates #1, #2, #4, $5, #6, #12 and #13 have been approved by the Building 
Committee to recommend to the Town Council. 
The Chair requested that the Owner’s Representative go through each alternate with the 
Town Council, give a brief description; after having heard the descriptions, the Town 
Council will entertain a motion on each alternate. 
 
Mr. A. Barbarotta distributed a presentation booklet to the Town Council (Hard copy 
attached and filed with the May 27, 2010 special meeting minutes at the Town Clerk’s 
office). 
 
Mr. A. Barbarotta explained each alternate to the Town Council as follows: 
 

1. Alternate #1- Omit the ADA modified and motorized existing bleachers and 
provide new motorized bleachers in its place. Add new site court basketball 
backstops. 

  
2. Alternate #2- Omit the repair and refinishing of existing main gymnasium wood 

flooring and provide new flooring in its place. 
 

The recommendation of the building committee was to approve alternate #1 & #2. 
 

3. Alternate #3- Omit the repair and refinishing of existing auxiliary gymnasium 
wood flooring and provide new athletic flooring in its place. 

 
Alternate #3 was not recommended by the Building Committee, repairing and 
refinishing is adequate and is included in the base bid. 

 
4. Alternate #4- Provide outdoor bleacher seating at “home” side of the existing 

football field (1,000 additional seats). 
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5. Alternate#5- Provide outdoor bleacher seating at “visitors” side of the existing 
football field (1,000 additional seats). 

 
Alternates #4 &#5 have to do with McDougall Stadium, the stadium currently has 
4,000 seats, all of those seats need to come out and be replaced, and made handicap 
accessible. Approximately 5-6 years ago the seats were repaired because they had 
been condemned and could not be used for graduation. The bleachers have reached 
the end of their useful life. The recommendation of the committee is to approve 
Alternates #4 & #5. 

 
6. Alternate #6- Provide roof top screen and support system.  
 
The original building committee lowered the ceilings in the school to save space and 
reduce the cost of the overall building; therefore most of the mechanicals now need to 
be placed on the roof, because there is not enough room to install them above ceiling. 
The Building Committee recommends alternate #6. 
 
7. Not used by C/M. There is no Alternate # 7 in the project. 
 
8. Alternate # 8- Add the construction of the Multipurpose Fitness Room.  

 
The Athletic Director would like to see this space developed; the Building Committee 
did not recommend approval of this alternate. This space would not be used by the 
gymnastic team. The BoE has always said if an item needed to be deducted from the 
project this would be such item. 

 
9. Alternate #9- Add the reclaiming of existing pavement, regarding and installing of 

new asphalt overlay and re-striping of existing east parking lot (student parking 
lot A, B &C). 

 
10. Alternate #10- Add the reclaiming of existing pavement, regarding and installing 

of new asphalt overlay and re-striping of existing south parking lot. 
 

The bid was originally to redo both parking lots, but after discussion at the May 26th 
Building Committee meeting it was decided to hold #9 & #10 in committee to review 
additional curbing and other improvements necessary which may possibly yield a 
better package. 

 
11. Alternate #11- Omit the installation of the Thermoplastic Polyolefin (TPO) 

roofing membrane and provide modified bitumen roofing system in its place.  
 
The base bid includes a rubber roof; the alternate would provide modified bitumen 
roofing system. The building committee did not recommend this alternate.  
 
12. Alternate #12- Reduce scope of dimming controls/day-lighting control system. 
 
This is actually a deduct item; in new construction the trend is to put in more controls, 
but in actual use the teachers prefer to circumvent the controls, so the building 
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committee recommends removing some of the controls now. The Building 
Committee recommends approval of this alternate. 

 
13. Alternate # 13- Add to install (2) new 4” primary conduits on the east side of 

building in lieu of reusing the existing. 
The base bid includes running wires underground and there is a real risk that the 
existing 40-year old conduit would be compromised while pushing though it. The 
Building Committee recommends approval of this alternate 
 
14. Alternate #14- Reuse existing conduit feeding press box panel.  
 
Alternate #14 was not recommended by the Building Committee, it will be replaced 
not reused. 
 
Mr. Barbarotta confirmed for the Chair that all of the alternates discussed at this 
meeting would be reimbursable by the state at the full rate (approximately 31%) with 
the exception of the bleachers and the auditorium seating, which would be at 50% of 
the reimbursable rate of approximately 31%. 
Mr. A. Barbarotta confirmed that the CM is the “CM at risk” and Town Council will 
be presented with the GMP, (Guaranteed Maximum Price), and would expect to 
present the GMP at the July 2010 Town Council meeting.  
 
The Chair opened the floor to the councilman for questions on the alternates 
presented at this meeting. 
 
Alternate #1 - In response to a question from Ms. Mark, Mr. Barbarotta stated the 
indoor bleachers stability is in question; they are quite shaky and are 40 years old. 
 
Alternate #2 -In response to Ms. Testani’s question the expected life-span of a 
wooden floor is 30-40 years, the existing floor is at that age now. It would be 
expected that over a period of time floor boards would need to be repaired due to 
normal wear and tear; the dead spots would happen again. When a floor board pops, 
if the repair is to nail the board down; dead spots are created. The new floor wood be 
a wooden floor. 
 
Alternate #3 - No questions 
 
Alternate #4 & #5 - In response to a question from Mr. Pescatore, Mr. Barbarotta 
stated the outside bleacher seating would be made of aluminum. 
 
Alternate #6 – In response to a question from the chair this would not include 
screening the senior lounge roof top mechanicals. The professionals will look into the 
screening of the Senior Lounge roof top area and report back. 
 
Alternate #8 – No questions heard. 
 
Alternate #9 & #10 – Held in committee. 
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Alternate #11 – In response to a question from Mr. Pia, Mr. Barbarotta stated there 
was a 20-year warranty through the manufacturer on Alternate #11. 
 
Alternate #12 – No questions heard. 
 
Alternate #13 – In response to a question from Mr. Scinto, Mr. Barbarotta and Mr. 
Holmes stated that they could look at a change order of a larger conduit and bring it 
to the building committee for their review; the largest spare conduit that is 5” in 
diameter. 
 
Alternate #14 – Not recommended by the Building Committee, no questions heard. 
 
Mr. DelVecchio commended the professionals for the amount of time and effort made 
in communicating and educating the Town Council through this bid process. 
The Chair concurred adding that he had attended the building committee meeting on 
May 26, 2010 and the materials distributed were very easy to read and follow along 
with. 

 
Moved by Mr. Jenkins, seconded by Mr. London to amend Resolution TC 23-71 to 
read as, “ BE IT RESOLVED, That the Trumbull High School Building Committee is 
hereby authorized to include in the "As New" renovation of Trumbull High School 
Phase II bid alternate items #1, #2, #4, #5, #6, #12 and #13, as outlined in the AFB, 
JCJ/Wiles architects, O&G/AP Construction JV Bid # 5389 Summary of Bid 
Alternates dated 05/27/2010”. 

 
Alternates items #1, #2, #4, #5, #6, #12 and #13, as outlined in the AFB, JCJ/Wiles 
architects, O&G/AP Construction JV Bid # 5389 Summary of Bid Alternates dated 
05/27/2010 total amount is $800,170. 
 
Mr. J. Barbarotta stated that High School educators had asked him to speak on their 
behalf and to explain to the Town Council that the that the gymnasium floor is by far 
the worst floor in the FCIAC and the Multi-Fitness room is greatly needed and 
wanted, the high school is currently holding class in the hallway. 
 
VOTE: Motion to amend passed 18-0 unanimously. 

 
Moved by Mr. Jenkins, seconded by Mr. London to adopt Resolution TC23-71 as 
amended. 
VOTE: Resolution adopted as amended unanimously 18-0. 

 
Motion made by Mr. Helfrich, seconded by Mr. DelVecchio to adjourn. There being 
no further business to discuss the Trumbull Town Council adjourned by unanimous 
consent at 8:40 p.m. 
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Respectfully submitted, 
 
 
__________________________________ 
Margaret D. Mastroni, Council Clerk 
 
 


